



MBC MECHANICAL / LIFE SAFETY PROJECT MASTER SCHEDULE

| ID | Task Name | Department | Floor / Shaft | Start | Finish | 09 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 | 2 |
|----|-----------------|--------------------------------------|------------------|--------------|--------------|----|------|------|------|------|------|------|----|
| | | | | | | H2 | H1 | H2 | H1 | H2 | H1 | H2 | H1 |
| 1 | STAGE 14 | Minneapolis Civil Rights | 2nd / Shaft 4 | Tue 12/1/09 | Mon 8/9/10 | | | | | | | | |
| 2 | STAGE 15 | Minneapolis Fire Department | 1st, Shaft 4 | Tue 8/24/10 | Mon 5/2/11 | | | | | | | | |
| 3 | STAGE 16 | Minneapolis Public Works | 2nd / Shaft 3 | Tue 5/17/11 | Mon 1/23/12 | | | | | | | | |
| 4 | STAGE 17 | Minneapolis ITS, Police, & MBC | 1st / Shaft 3 | Tue 2/7/12 | Mon 10/15/12 | | | | | | | | |
| 5 | STAGE 18 | MPD, Minneapolis Regulatory Services | Ground / Shaft 3 | Tue 10/16/12 | Mon 6/24/13 | | | | | | | | |
| 6 | STAGE 19 | MPD (P & E, Records) | Ground / Shaft 4 | Tue 6/25/13 | Mon 3/3/14 | | | | | | | | |
| 7 | STAGE 20 | Minneapolis Finance | 3rd / Shaft 1 | Tue 3/4/14 | Mon 9/1/14 | | | | | | | | |
| 8 | STAGE 21 | Minneapolis City Clerk | 3rd / Shaft 2 | Mon 9/1/14 | Mon 3/2/15 | | | | | | | | |
| 9 | STAGE 22 | MBC Shop Area | Base / Shaft 1 | Mon 3/2/15 | Mon 8/31/15 | | | | | | | | |
| 10 | STAGE 23 | MBC Shop Area | Base / Shaft 2 | Mon 8/31/15 | Mon 2/29/16 | | | | | | | | |

| | | | | | | |
|---|-----------|--|---------------------|--|--------------------|--|
| Project: City Hall / Courthouse Mechar Date: Wed 6/10/09 | Task | | Rolled Up Task | | Project Summary | |
| | Split | | Rolled Up Split | | External Milestone | |
| | Progress | | Rolled Up Milestone | | Deadline | |
| | Milestone | | Rolled Up Progress | | | |
| | Summary | | External Tasks | | | |